
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/09/2005

ESTIMATE SUMMARY 12:55:51

CONTID: C14712         ESTIMATE NO: 0007 FINL 2002

PCN: 14712-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 71: Woodrow - South PERCENT TIME:

PROJECT NO: STA 0712-012                  

SH 71: Woodrow - South

NAME OF ROAD: 071D

PROJECT COUNTIES: WASHINGTON

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 11/09/2005 DATE TIME STARTED 04/18/2005

1800 NORTH TAFT DATE LET 01/20/2005 DATE WORK BEGAN

 DATE AWARDED 02/08/2005 DATE TIME STOPPED 09/26/2005

 DATE CONTRACT EXECUTED 02/24/2005 DATE ACCEPTED 09/26/2005

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/18/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,725,630.91 PARTICIPATING $ $ -5,635.64

AWARD PROJECT AMT: 5,394,890.70 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 80,923.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.00

TIME ALLOW:

ORIG TIME ALLOW:

100 WORK DAYS

WORK DAYS100

100.00%

-0.01

-5,635.64

-5,635.64

75,287.72

$

$

$

$

5,725,630.92

0.00

5,725,630.92

0.00

5,725,630.92

0.00

0.00

5,725,630.92

0.00

AMOUNT DUE 5,725,630.92 75,287.72

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,287.72

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

93.0
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PCN: 14712-BID    ESTIMATE RUN 11/09/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0007 12:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0001 REMOVAL OF PIPE CMO 2 74.000 74.000

EACH 0.000 0.00

17.45000 74.000 1,291.30

202-00033  
 

0005 *REMOVAL OF FENCE 274.000 274.000

LF  0.000 0.00

0.50000 274.000 137.00

202-01000  
 

0010 *UNCLASSIFIED EXCAVATION 679.000 679.000

CY  0.000 0.00

10.50000 679.000 7,129.50

203-00000  
 

0015 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,414.000 1,414.000

CY  0.000 0.00

9.00000 1,414.000 12,726.00

203-00060  
 

0016 EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO 2 4,000.000 4,374.000

CY  -374.000 -6,339.30

16.95000 4,000.000 67,800.00

203-00060  
 

0020 BLADING 42.500 42.500

HOUR 0.000 0.00

87.00000 42.500 3,697.50

203-01500  
 

0025 *EROSION LOG 0.000 0.000

LF  0.000 0.00

5.00000 0.000 0.00

208-00005  
 

0030 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000

EACH 0.000 0.00

800.00000 2.000 1,600.00

208-00070  
 

0035 *RESET MAILBOX STRUCTURE (TYPE 1) 17.000 17.000

EACH 0.000 0.00

160.00000 17.000 2,720.00

210-00011  
 

0036 F/A ADD ITEM 700-70034 F/A 572.280 572.280

F A 0.000 0.00

1.00000 572.280 572.28

700-70034  
 

0040 *RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000

EACH 0.000 0.00

250.00000 1.000 250.00

210-00012  
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PCN: 14712-BID    ESTIMATE RUN 11/09/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0007 12:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0045 *RESET MAILBOX STRUCTURE (TYPE 3) 4.000 4.000

EACH 0.000 0.00

300.00000 4.000 1,200.00

210-00013  
 

0046 RESET GROUND SIGN CMO 2 2.000 2.000

EACH 0.000 0.00

405.00000 2.000 810.00

210-00810  
 

0050 *SEEDING (NATIVE) CMO 2 5.000 5.000

ACRE 0.000 0.00

1,250.00000 5.000 6,250.00

212-00006  
 

0055 *MULCHING (WEED FREE HAY) CMO 2 5.000 5.000

ACRE 0.000 0.00

1,250.00000 5.000 6,250.00

213-00002  
 

0060 *MULCH TACKIFIER CMO 2 500.000 500.000

LB  0.000 0.00

3.00000 500.000 1,500.00

213-00061  
 

0065 *AGGREGATE BASE COURSE (CLASS 7) CMO 2 727.000 727.000

CY  0.000 0.00

30.00000 727.000 21,810.00

304-07005  
 

0070 *AGGREGATE BASE COURSE (SPECIAL) 7,890.000 7,890.000

CY  0.000 0.00

7.00000 7,890.000 55,230.00

304-09000  
 

0075 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 286,956.000 286,956.000

SY  0.000 0.00

1.40000 286,956.000 401,738.40

310-00500  
 

0080 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 63.780 63.780

TON 0.000 0.00

60.00000 63.780 3,826.80

403-00720  
 

0085 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 
CMO 2

52,666.510 52,666.510

TON 0.000 0.00

41.75000 52,666.510 2,198,826.79

403-33741  
 

0090 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 
CMO 2

42,784.480 42,784.480

TON 0.000 0.00

46.50000 42,784.480 1,989,478.32

403-33751  
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PCN: 14712-BID    ESTIMATE RUN 11/09/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0007 12:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0095 RIPRAP (12 INCH) 16.000 16.000

CY  0.000 0.00

68.00000 16.000 1,088.00

506-00212  
 

0100 24 INCH CORRUGATED STEEL PIPE CMO 2 472.000 472.000

LF  0.000 0.00

31.00000 472.000 14,632.00

603-10240  
 

0105 18 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 100.000 100.000

LF  0.000 0.00

30.00000 100.000 3,000.00

603-15018  
 

0110 24 INCH STEEL END SECTION CMO 2 12.000 12.000

EACH 0.000 0.00

320.00000 12.000 3,840.00

603-30024  
 

0115 36 INCH STEEL END SECTION 2.000 2.000

EACH 0.000 0.00

625.00000 2.000 1,250.00

603-30036  
 

0120 18 INCH EQUIVALENT ARCH STEEL END SECTION 4.000 4.000

EACH 0.000 0.00

220.00000 4.000 880.00

603-31318  
 

0125 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 463.000 463.000

LF  0.000 0.00

16.00000 463.000 7,408.00

606-00301  
 

0130 *TRANSITION TYPE 3G 8.000 8.000

EACH 0.000 0.00

865.00000 8.000 6,920.00

606-01370  
 

0135 *TRANSITION TYPE 3J 1.000 1.000

EACH 0.000 0.00

475.00000 1.000 475.00

606-01385  
 

0140 *END ANCHORAGE TYPE 3K 1.000 1.000

EACH 0.000 0.00

800.00000 1.000 800.00

606-01390  
 

0145 *END ANCHORAGE (NONFLARED) 1.000 1.000

EACH 0.000 0.00

1,610.00000 1.000 1,610.00

606-02003  
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PCN: 14712-BID    ESTIMATE RUN 11/09/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0007 12:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *END ANCHORAGE (FLARED) 6.000 6.000

EACH 0.000 0.00

1,600.00000 6.000 9,600.00

606-02005  
 

0155 *END POST 2.000 2.000

EACH 0.000 0.00

112.00000 2.000 224.00

607-00005  
 

0160 *CORNER AND LINE BRACE POST 3.000 3.000

EACH 0.000 0.00

105.00000 3.000 315.00

607-00010  
 

0165 *FENCE BARBED WIRE WITH METAL POSTS 284.000 284.000

LF  0.000 0.00

4.20000 284.000 1,192.80

607-01000  
 

0170 *20 FOOT GATE TWIN 1.000 1.000

EACH 0.000 0.00

630.00000 1.000 630.00

607-60320  
 

0175 *DELINEATOR (FLEXIBLE) (TYPE I) 416.000 416.000

EACH 0.000 0.00

22.00000 416.000 9,152.00

612-00041  
 

0180 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000 0.000

EACH 0.000 0.00

24.00000 0.000 0.00

612-00042  
 

0185 *DELINEATOR (FLEXIBLE) (TYPE III) 74.000 74.000

EACH 0.000 0.00

26.00000 74.000 1,924.00

612-00043  
 

0190 *RUMBLE STRIP (SPECIAL) 576.000 576.000

LF  0.000 0.00

4.00000 576.000 2,304.00

614-80386  
 

0195 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

10,520.00000 1.000 10,520.00

625-00000  
 

0196 CONSTRUCTION SURVEYING (HOURLY) CMO 2 8.000 8.000

HOUR 0.000 0.00

100.00000 8.000 800.00

625-00001  
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PCN: 14712-BID    ESTIMATE RUN 11/09/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0007 12:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

186,000.00000 1.000 186,000.00

626-00000  
 

0205 *EPOXY PAVEMENT MARKING 773.000 773.000

GAL 0.000 0.00

60.00000 773.000 46,380.00

627-00005  
 

0210 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,661.000 1,661.000

GAL 0.000 0.00

30.00000 1,661.000 49,830.00

627-00012  
 

0215 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

431.000 431.000

SF  0.000 0.00

11.00000 431.000 4,741.00

627-30410  
 

0216 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL)
CMO 2

53.500 53.500

SF  0.000 0.00

15.00000 53.500 802.50

627-30405  
 

0220 *FLAGGING 5,660.500 5,660.500

HOUR 0.000 0.00

20.00000 5,660.500 113,210.00

630-00000  
 

0225 *TRAFFIC CONTROL INSPECTION 47.000 47.000

DAY 0.000 0.00

75.00000 47.000 3,525.00

630-00007  
 

0230 *TRAFFIC CONTROL MANAGEMENT 86.000 86.000

DAY 0.000 0.00

370.00000 86.000 31,820.00

630-00012  
 

0235 *FLASHING BEACON (PORTABLE) 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

630-80001  
 

0240 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 18.000 18.000

EACH 0.000 0.00

60.00000 18.000 1,080.00

630-80341  
 

0245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 104.000 104.000

EACH 0.000 0.00

105.00000 104.000 10,920.00

630-80342  
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PCN: 14712-BID    ESTIMATE RUN 11/09/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0007 12:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 16.000 16.000

EACH 0.000 0.00

112.00000 16.000 1,792.00

630-80343  
 

0255 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 184.000 184.000

SF  0.000 0.00

17.00000 184.000 3,128.00

630-80344  
 

0260 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

5,500.00000 2.000 11,000.00

630-80355  
 

0265 *DRUM CHANNELIZING DEVICE 50.000 50.000

EACH 0.000 0.00

31.00000 50.000 1,550.00

630-80360  
 

0270 *TRAFFIC CONE 300.000 300.000

EACH 0.000 0.00

13.00000 300.000 3,900.00

630-80380  
 

0275 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0280 F/A ASPHALT PAVEMENT INCENTIVE 227,407.630 227,407.630

F A 0.000 0.00

1.00000 227,407.630 227,407.63

700-70012  
 

0285 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0290 F/A OJT COLORADO TRAINING PROGRAM 4,411.200 4,411.200

F A 0.000 0.00

1.00000 4,411.200 4,411.20

700-70022  
 

0295 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0300 F/A FURNISH 8,667.090 7,963.430

F A 703.660 703.66

1.00000 8,667.090 8,667.09

700-70080  
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PCN: 14712-BID    ESTIMATE RUN 11/09/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0007 12:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0305 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $-5,635.64 5,575,973.11CURRENT AMT 5,575,973.11 $$

CAT NO0300 STR. E-22-A 

0310 *REMOVAL OF ASPHALT MAT (SPECIAL) 675.000 675.000

SY  0.000 0.00

10.50000 675.000 7,087.50

202-00226  
 

0315 *REMOVAL OF BRIDGE RAILING 432.000 432.000

LF  0.000 0.00

7.10000 432.000 3,067.20

202-00425  
 

0320 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000 0.000

TON 0.000 0.00

46.50000 0.000 0.00

403-33751  
 

0325 *WATERPROOFING (MEMBRANE) 675.000 675.000

SY  0.000 0.00

12.00000 675.000 8,100.00

515-00120  
 

0330 *BRIDGE EXPANSION DEVICE (0-2 INCH) 169.000 169.000

LF  0.000 0.00

110.00000 169.000 18,590.00

518-01002  
 

0335 *CONCRETE (PATCHING) 155.000 155.000

SF  0.000 0.00

64.50000 155.000 9,997.50

601-06150  
 

0340 *BRIDGE RAIL TYPE 10R 432.000 432.000

LF  0.000 0.00

95.00000 432.000 41,040.00

606-11010  
 

CAT 0300 $0.00 87,882.20CURRENT AMT 87,882.20 $$

CAT NO0301 STR. E-22-J 

0345 *REMOVAL OF ASPHALT MAT (SPECIAL) 292.000 292.000

SY  0.000 0.00

10.50000 292.000 3,066.00

202-00226  
 

0350 *REMOVAL OF BRIDGE RAILING 187.000 187.000

LF  0.000 0.00

7.10000 187.000 1,327.70

202-00425  
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PCN: 14712-BID    ESTIMATE RUN 11/09/2005

PROJECT: STA 0712-012                  ESTIMATE NO: 0007 12:55:51

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STR. E-22-J 

0355 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 0.000 0.000

TON 0.000 0.00

46.50000 0.000 0.00

403-33751  
 

0360 *WATERPROOFING (MEMBRANE) 292.000 292.000

SY  0.000 0.00

12.00000 292.000 3,504.00

515-00120  
 

0365 *BRIDGE EXPANSION DEVICE (0-2 INCH) 56.000 56.000

LF  0.000 0.00

110.00000 56.000 6,160.00

518-01002  
 

0370 *CONCRETE (PATCHING) 0.000 0.000

SF  0.000 0.00

64.50000 0.000 0.00

601-06150  
 

0375 *BRIDGE RAIL TYPE 10R 187.000 187.000

LF  0.000 0.00

95.00000 187.000 17,765.00

606-11010  
 

CAT 0301 $0.00 31,822.70CURRENT AMT 31,822.70 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0380 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,950.00000 1.000 10,950.00

620-00002  
 

0385 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

8,950.00000 1.000 8,950.00

620-00012  
 

0390 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

3,500.00000 2.000 7,000.00

620-00020  
 

0395 F/A FURNISH & INSTALL ELECTRICAL SERVICE 2,963.280 2,963.280

F A 0.000 0.00

1.00000 2,963.280 2,963.28

700-70082  
 

0400 F/A PHONE SERVICE 89.620 89.620

F A 0.000 0.00

1.00000 89.620 89.62

700-70220  
 

CAT 0400 $0.00 29,952.90CURRENT AMT 29,952.90 $$

PROJECT TOTAL -5,635.64 $ 5,725,630.91CURRENT AMT 5,725,630.91 $$


